Grantee: Missouri

Grant: B-12-DT-29-0001
January 1, 2020 thru March 31, 2020 Performance

Grant Number: Obligation Date: Award Date:
B-12-DT-29-0001

Grantee Name: Contract End Date: Review by HUD:
Missouri Original - In Progress
Grant Award Amount: Grant Status: QPR Contact:
$8,719,059.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$8,719,059.00

Total Budget:
$8,719,059.00

Disasters:

Declaration Number

FEMA-1980-MO
FEMA-4012-MO

Narratives
Disaster Damage:

Missouri was heavily impacted by severe storms, tornadoes and flooding that began on April 19, 2011. Southern and northwestern portions of
the state were inundated with flood waters, while the cities of Joplin and Sedalia, and Jasper, Newton and St. Louis Counties sustained heavy
tornado damage. These disasters resulted in 161 fatalities, 535 reported injuries, 10,443 destroyed or damaged homes, and impacted more
than 500 businesses. Many of the counties included in the FEMA disaster declaration for Individual and/or Public Assistance are some of
Missouri’'s most poverty-stricken. It is difficult to ascertain the magnitude of the impact that disasters in Missouri had during spring and
summer 2011. DR 1980 included the Joplin tornado, which claimed 161 lives and destroyed approximately 1/3 of the city, southeast flooding
(including the intentional breach of the Bird’s Point Levee), and tornadoes in St. Louis and Sedalia. DR 4012 included Missouri River flooding
in northwest Missouri. Housing: The 2011 Missouri Disasters had a significant impact on housing. There were 7,378 housing units destroyed,
1,092 with major damage, 1,973 with minor damage, and 2,647 considered “affected” by FEMA. For DR 1980, about 56% of the housing units
were insured. For DR 4012, only 22% were insured. Infrastructure: Flooding in Southeast Missouri impacted dozens of state and U.S.
highways. Water over the roadways resulted in over 440 road closures at the peak of the flood, according to the Missouri Department of
Transportation (MODOT). This impacted not only inter-state travel, but also local travel for farmers and access to homes and industrial areas.
In Joplin, the tornado path was large enough to affect many of the north/south transportation routes through town, and also at least some of
the major east/west routes. In St. Louis, transportation was impacted on a large scale as Lambert-St. Louis International Airport’s Concourse
C took a direct hit from a tornado on April 22, 2011. Many highways in Northwest Missouri were closed for many weeks, including Interstate
29 at Rockport, US-136 at the Missouri River, US-159 at the Missouri River, and US-59 at the Missouri River. MODOT reported over 164
flood-related road closures at the peak of the Northwest Missouri flooding. In Joplin, three public schools were destroyed, one private school
was destroyed, three other public schools had significant damage, and one private school had minor damage. ChildCare Aware of Missouri
reported that Joplin’s child care industry has been nearly cut in half. Before the tornado (as of 5/1/2011), there were 85 child care and early
learning programs available in Joplin. After the tornado (as of 6/17/11), there were only 44. One hospital was destroyed, three long-term care
facilities were destroyed and one was damaged. Joplin lost several group homes for people with mental and developmental disabilities.
Flooding has devastated fertile farmland in southeast and northwest Missouri. According to the Missouri Economic Research and Information
Center (MERIC), Missouri ranks second in the nation in the number of farms, with 107,825. Missouri employs 298,320 workers in farms and
agribusiness industries. The map at http://www.missourieconomy.org/pdfs/missouri_farms_and_agribusiness.pdfindicates the prevalence of
farmlandin both southeast and northwest Missouri and the significance of agriculture to the economy in those areas. In 2008, Missouri’s crop,
livestock, processing and other agricultural sectors accounted for $12.4 billion or, 7%, of the gross state product. MERIC reports that between
2010 and 2012, employment numbers in the crop production industry in the state of Missouri decreased by 5.46%, indicating a negative
impact by the 2011 floods. Projected Economic Impacts: More than 500 businesses in Jop

Recovery Needs:

Housing Need: Even one year later, the rate of unmet needs remains high. As of December 2011, severe housing unmet needs were
calculated by HUD at $74,283,794. Of the 16,489 FEMA registrants for DR 1980, 43% of these registrants were ineligible for the Individuals
and Households Program. Specifically, 41% were ineligible for the Housing Assistance Program. As of June 6, 2012, the U.S. Small
Business Administration had received 1,848 applications for home loans and had only approved 605 of them, an approval rate of about 32.7%,
leaving 1,243 (67.3%) requests unmet. Infrastructure Need: Flooding, tornadoes, and severe storms caused numerous amounts of damage to
infrastructure systems in Missouri during 2011. According to FEMA'’s Public Assistance assessments, the estimated total need for public
assistance is
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$177,781,945. This is broken down by category: « Category A (Debris Removal):  $67,837,716+ Category B (Emergency Protective
Measures): $18,793,962¢ Category C (Roads and Bridges): $32,336,757+ Category D (Water Control Facilities): $694,150It should be
noted that the repair of levees, dams and flood control channels fall under Category D, but the eligibility of these facilities is restricted by
FEMA. In Missouri, the U.S. Army Corps of Engineers will look to CDBG as a partner in levee restoration.» Category E (Buildings and
Equipment): $50,638,428+ Category F (Utilities): $6,047,955 « Category G (Parks, Recreational and Other Facilities): $1,432,977
Economic Need: The Department of Economic Development used an economic model to assess the impact to the region based on these
unmet needs. The unmet needs of businesses were entered into the model as an increased cost in capital investment of $32,974,170.
Likewise, the unmet needs of housing affected the equity and rental incomes of property owners; the region’s personal income was lowered in
the model by $74,283,794. Although agriculture is important to the economy in the northwestern part of the state, southeast Missouri relies
heavily on agriculture as its economic base. In 2011, when the Bird’s Point Levee was intentionally breached, thousands of acres of farmland
were taken out of production for 2011. The State of Missouri intends to apply this post disaster analysis of the economic conditions of
southeast Missouri and make available funding under the economic development category to address specific agriculture related job creation
activities in a manner that leaves the communities in the area better positioned to meet the needs of their post disaster populations and
prospects for growth. This category may solicit requests for proposal for economic development activities that allow for a broader approach to
the agricultural industry supply chain which includes manufacturing of products grown in the flooded areas. Method of Distribution: 1.
According to FEMA'’s Public Assistance assessments, the estimated total need for public unmet Housing and Business needs in the declared
Missouri counties totaled $107,257,964.&am;am;am;am;am;am;am;am;nbp; Of this a794 was rela2,974,170 was related to businesses. In
addition, the total Public Assistance need for DR-1980 and DR-4012 is $177,781,945. Due to the magnitude of the disaster events, and the
massive amount of unmet need remaining, it is impossible to address all of these needs with available funding. DED will accept applications
based on local needs and priorities for long-term recovery in disaster affected areas. DED has budgeted the following application categories:
Housing/Infrastructure: $ 4,141,554Economic Revitalization/development: $4,141,553Adminis

Public Comment:

The draft CDBG Disaster Action Plan was made available on the DED website on July 6 for a seven day public comment period ending on
July 12. THe availability of the plan was made public via the DED Weekly electronic newsletter, and was also disseminated to local
communities and other partners via the Missouri Municipal League and the regional planning commissions/councils of local government. No
comments were received.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $8,682,856.60

Total Budget $0.00 $8,682,856.60

Total Obligated $0.00 $8,719,059.00

Total Funds Drawdown $14,800.86 $8,657,082.94
Program Funds Drawdown $14,800.86 $8,657,082.94
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($31,971.11) $8,657,082.94

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 55.39%
Overall Benefit Percentage (Actual) 56.16%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,307,858.85 $0.00
Limit on Admin/Planning $1,743,811.80 $1,048,385.60
Limit on Admin $435,952.95 $409,693.00
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00

.
il
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Overall Progress Narrative:

Overall, activities are nearing completion and DRGR Data Cleanup is underway in order to ensure that Beneficiaries
Performance Measurers and Accomplishments Performance Measures are reported accurately. Pinhook 12-DT-15
activities: No new activity this quarter. The project has been monitored and findings have been submitted. The
Village is awaiting second monitoring, then submission of corrected closeout forms. Duquesne 12-DT-10: no no
activity this quarter MACOG 12-DT-12: Closed activities DT-MACG19 and DT-MACG35 on 2/6/2020. Project is now
completed. All other activties have been previously completed in DRGR.

Project Summary
Project #, Project Title

2012 DT Economic Revitalization/Development, ED Need

2012 DT Admin, 2012 DT Admin

2012-DT-01, Joplin School District 2012-DT-01
2012-DT-03, Joplin Area Chamber of Commerce
2012-DT-04, Wyatt 2012-DT-04

2012-DT-05, Haywood City 2012-DT-05
2012-DT-06, Pemiscot County 2012-DT-06
2012-DT-07, Vanduser 2012-DT-07
2012-DT-08, Wyatt 2012-DT-08

2012-DT-09, Big Lake 2012-DT-09

2012-DT-10, Duquesne 2012-DT-10
2012-DT-11, Pemiscot County Drainage 2012-DT-11
2012-DT-12, MACOG 2012-DT-12

2012-DT-13, Poplar Bluff 2012-DT-13
2012-DT-14, Joplin 2012-DT-14

2012-DT-15, Village of Pinhook

9999, Restricted Balance

This Report

Program Funds

Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$14,800.86
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$217,976.00
$2,800,000.00
$0.00
$408,500.00
$352,290.00
$739,461.30
$294,850.00
$982,104.30
$500,000.00
$795,245.66
$503,285.00
$608,135.00
$85,000.00
$50,493.00
$381,718.74
$0.00

Program Funds
Drawdown

$0.00
$217,976.00
$2,800,000.00
$0.00
$408,500.00
$352,290.00
$739,461.30
$294,850.00
$982,104.30
$500,000.00
$769,472.00
$503,285.00
$571,932.60
$85,000.00
$50,493.00
$381,718.74
$0.00
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Activities

Project #/ 2012-DT-10/ Duguesne 2012-DT-10

Grantee Activity Number: DT-DUQS3

Activity Title: property clearance/demolition

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2012-DT-10 Duquesne 2012-DT-10

Projected Start Date: Projected End Date:

02/26/2018 03/02/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Duquesne

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $3,200.00

Total Budget $0.00 $3,200.00

Total Obligated $0.00 $3,200.00

Total Funds Drawdown $0.00 $3,200.00
Program Funds Drawdown $0.00 $3,200.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,200.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

property clearance/demolition for Johnson and WAGS projects

Location Description:

Duquesne, MO

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period
Total
# of Properties

# of buildings (non-residential)

# of public facilities

0
0
0
# of Businesses 0
# of Non-business 0

0

Activity funds eligible for DREF

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/0 0/2 3/2 100.00
Amount
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Grantee Activity Number: DT-DUQ60

Activity Title: Downpayment Assistance

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

2012-DT-10 Duquesne 2012-DT-10

Projected Start Date: Projected End Date:

02/26/2018 03/02/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Duquesne

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $175,170.55

Total Budget $0.00 $175,170.55

Total Obligated $0.00 $175,170.55

Total Funds Drawdown $0.00 $156,521.89
Program Funds Drawdown $0.00 $156,521.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $156,521.89

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

downpayment assistance

Location Description:

Dugesne city limits

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 3/3
# of Singlefamily Units 0 3/3
6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 3/3 4/3 100.00
1/0 3/3 4/3 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2012-DT-10

Projected Start Date:
08/11/2015

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

DT-DUQH

2012-DT-10 Duquesne

Activity Status:

Under Way

Project Title:

Duquesne 2012-DT-10

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:

Duquesne

Jan 1 thru Mar 31, 2020 To Date
N/A $568,625.11
$0.00 $568,625.11
$0.00 $568,625.11
$0.00 $568,125.11
$0.00 $568,125.11
$0.00 $0.00

$0.00 $0.00

$0.00 $568,125.11
$0.00 $0.00

$0.00 $0.00

Project will assist in the construction of 8 new housing units to replace units lost in the May 2011 tornado. Units restricted to

persons of LMI status.

Location Description:

City of Duquesne

Activity Progress Narrative:

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

This Report Period

Total
0

0
0
0

Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
0/0
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#Units exceeding Energy Star 0 0/0
#Sites re-used 0 0/0
#Units ¢, other green 0 0/0
Activity funds eligible for DREF 0 0/0
# ELI Households (0-30% AMI) 0 0/0
# of Elevated Structures 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 11/11
# of Singlefamily Units 0 11/11

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 2/0 10/11 12/11  100.00
# Owner Households 0 0 0 2/0 10/11 12/11  100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2012-DT-11 / Pemiscot County Drainage 2012-DT-11
Grantee Activity Number: DT-2PEM12
Activity Title: DT11 Pemiscot Port Improvements

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

2012-DT-11

Projected Start Date:

08/11/2015

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Activity Status:

Completed

Project Title:

Pemiscot County Drainage 2012-DT-11
Projected End Date:

01/02/2019

Completed Activity Actual End Date:

Responsible Organization:
Pemiscot County

Jan 1 thru Mar 31, 2020 To Date

N/A $503,285.00
$0.00 $503,285.00
$0.00 $503,285.00
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Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$503,285.00
$503,285.00
$0.00
$0.00
$503,285.00
$0.00
$0.00

Drainage improvements to benefit the Pemiscot County Port. Port suffered significant flooding from backwater in 2011;

proposed improvements will alleviate threat of this flooding.

Location Description:

Pemiscot County Port.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
11

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 9461 8835 18296  100.00
LM19%: H 51.71
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning
Project Number:

2012-DT-12 / MACOG 2012-DT-12

DT-MACG19
MACOG- DT Planning

Activity Status:
Completed
Project Title:
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2012-DT-12 MACOG 2012-DT-12

Projected Start Date: Projected End Date:

06/01/2016 02/06/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 02/06/2020

National Objective: Responsible Organization:

N/A Missouri Association of Councils of Government

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $553,692.60

Total Budget $0.00 $553,692.60

Total Obligated $0.00 $589,895.00

Total Funds Drawdown $14,800.86 $553,692.60
Program Funds Drawdown $14,800.86 $553,692.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,800.86 $553,692.60

Missouri Association of Councils of Government $14,800.86 $553,692.60
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long-term disaster recovery planning activities.

Location Description:

Statewide long-term disaster planning efforts

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

11

Cumulative Actual Total / Expected
Total
0/93
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 865 1185 2652 77.30
LMi9%: H 39.47
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2012-DT-12

Projected Start Date:
06/01/2016

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

DT-MACGS35

MACOG - DT Admin

Missouri Association of Councils of Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

MACOG 2012-DT-12

Projected End Date:

02/06/2020

Completed Activity Actual End Date:
02/06/2020

Responsible Organization:

Missouri Association of Councils of Government

Jan 1 thru Mar 31, 2020 To Date
N/A $18,240.00
$0.00 $18,240.00
$0.00 $18,240.00
$0.00 $18,240.00
$0.00 $18,240.00
$0.00 $0.00
$0.00 $0.00
$0.00 $18,240.00
$0.00 $18,240.00
$0.00 $0.00
$0.00 $0.00

Planning funds to MACOG to assist regional planning commissions in long-term disaster recovery planning activities.

Location Description:

Statewide long-term disaster recovery planning efforts

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2012-DT-13

Projected Start Date:
04/22/2016

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Poplar Bluff

Most Impacted and Distressed Expended
Match Contributed

DT-POP19
DT-13 - Poplar Bluff Pike Creek planning

2012-DT-13/ Poplar Bluff 2012-DT-13

Activity Status:

Completed

Project Title:

Poplar Bluff 2012-DT-13

Projected End Date:

04/23/2019

Completed Activity Actual End Date:
04/23/2019

Responsible Organization:

City of Poplar Bluff

Jan 1 thru Mar 31, 2020 To Date
N/A $85,000.00
$0.00 $85,000.00
$0.00 $85,000.00
$0.00 $85,000.00
$0.00 $85,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $85,000.00
$0.00 $85,000.00
$0.00 $0.00
$0.00 $0.00
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Activity Description:
Project will assist the City with a study of Pike Creek, including hydraulic analysis. Pike Creek is a source of flooding within

Poplar Bluff, and the study will identify potential projects related to Pike Creek flooding that the City may undertake to mitigate
the effects.

Location Description:

Study will include boundary of Pike Creek in Poplar Bluff, Butler county, mo. Project service area is city of Poplar Bluff which
has an LMI by census of 52.2.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/1

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 6110 8715 16690 88.83
LM19%: H 50.84
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2012-DT-15/ Village of Pinhook
Grantee Activity Number: DI-PIN-AC
Activity Title: Acquisition Urgent Need
Activitiy Category: Activity Status:
Acquisition of property for replacement housing Cancelled
Project Number: Project Title:
2012-DT-15 Village of Pinhook
Projected Start Date: Projected End Date:
01/05/2018 03/02/2020
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Urgent Need Village of Pinhook
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Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended ($4,356.37)
Village of Pinhook ($4,356.37)
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

project is to relocate and construct new housing for nine familes displaced by the 2011 flooding event in Mlssissippi County.

Location Description:

property is located in Sikeston, MO

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired by 0
# of Parcels acquired by admin 0
# of Parcels acquired 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
No Activity Locations found.
16

Cumulative Actual Total / Expected

Total
1/1

0/0
0/0
11

Cumulative Actual Total / Expected

Total
1/1

0/0
11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod
0/0 0/1 0
0/0 0/1 0
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DT-PIN-01
Activity Title: Acquisition LMI

Activitiy Category:

Acquisition of property for replacement housing
Project Number:

2012-DT-15

Projected Start Date:

01/05/2018

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Village of Pinhook

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:
Village of Pinhook

Jan 1 thru Mar 31, 2020 To Date
N/A $20,018.07
$0.00 $20,018.07
$0.00 $20,018.07
$0.00 $20,018.07
$0.00 $20,018.07
$0.00 $0.00
$0.00 $0.00
$0.00 $20,018.07
$0.00 $0.00
$0.00 $0.00

Total Project is to relocate and construct new housing for nine families who were displaced by the 2011 flooding event in
Mississippi County. This activity is for lots acquired for LMI persons.

Location Description:

6 lots acquired in Sikeston, MO. One lot acquired in Mississippi County 3 miles NE of Sikeston. One lot acquired in Charleston,

MO.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 8/8
# of Parcels acquired by 0 0/0
# of Parcels acquired 0 8/8
18
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/8

0/0
8/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/1 a/7 8/8 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

2012-DT-15

Projected Start Date:
01/05/2018

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Moving expenses for low to moderate income persons, incurred from moving from current rental properties to permancent new

construction replacement housing.

Location Description:

DT-PIN-28

Relocation for moving expenses

Activity Status:

Under Way

Project Title:

Village of Pinhook

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:
Village of Pinhook

Jan 1 thru Mar 31, 2020 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Relocating Pinhook residents from current rental properties to permanant new construction replacement housing.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

# of Non-business

This Report Period

Total
0

0
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Cumulative Actual Total / Expected

Total
0/0

0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/1 o/7 0/8 0
0/1 o/7 0/8 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

2012-DT-15

Projected Start Date:

01/05/2018

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

DT-PIN-55
New Construction Replacement Housing LMI

Activity Status:

Under Way

Project Title:

Village of Pinhook

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:
Village of Pinhook

Jan 1 thru Mar 31, 2020 To Date
N/A $341,700.67
$0.00 $341,700.67
$0.00 $341,700.67
$0.00 $341,700.67
$0.00 $341,700.67
$0.00 $0.00

$0.00 $0.00

$0.00 $341,700.67
$0.00 $0.00

$0.00 $0.00

Responsible

Grantee Activity # Program Income

Organization Activity Type Project # Activity Title Account
Acquisition of property
Village of Pinhook for replacement housing 2012-DT-15 DT-PIN-01 Acquisition LMI General Account

Association Description:

The acquisition of the lots for the new construction of replacement housing.

Activity Description:

Activity is providing new construction replacement housing for 8 LMI households that were displaced by 2011 flooding in

Mississippi County.

Location Description:

6 homes being constructed in Sikeston, MO. 1 new construction site is in Mississippi County 3 miles NE of Sikeston and the
other new construction site is located in Charleston, MO.
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/8

0/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/1 a/7 8/8 100.00
0/1 o/7 0/8 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

2012-DT-15

Projected Start Date:
01/05/2018

Benefit Type:

Direct Benefit (Households)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Relocating household from current rental situation to new construction replacement housing. Household was displaced by 2011

flooding in Mississippi County.

Location Description:

Relocation assistance for moving expenses. Relocating the household from current rental situation to new construction

permanent housing. Sikeston, MO.

Activity Progress Narrative:

DT-PIN-RE
Relocation a

Accomplishments Performance Measures

# of Businesses

# of Non-business

This Report Period
Total
0

0
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ssistance for moving expenses

Activity Status:

Under Way

Project Title:

Village of Pinhook

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:
Village of Pinhook

Jan 1 thru Mar 31, 2020 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected

Total
0/0

0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

2012-DT-15

Projected Start Date:

01/05/2018

Benefit Type:

Direct Benefit (Households)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Village of Pinhook

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

DT-PIN-RH

New Construction Replacement Housing Urgent

Need

Activity Status:

Cancelled

Project Title:

Village of Pinhook

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:
Village of Pinhook

Jan 1 thru Mar 31, 2020 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($42,415.60) $0.00
($42,415.60) $0.00
$0.00 $0.00
$0.00 $0.00

New construction replacement housing to to relocate household displaced by 2011 flooding in Mississippi County.

Location Description:

New construction site for this activity is located in Sikeston, MO.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 0/1 0
# Owner Households 0 0 0 0/0 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 4
Monitoring Visits 0 3
Audit Visits 0 0
Technical Assistance Visits 0 1
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 4
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